

FIN-SIM RISK SANDBOX — 12-MONTH EXECUTION ROADMAP

Q1 (Months 1–3):

- Build base simulation engine (income, spending, default loops)
- Release open sandbox for fintech devs
- Onboard 2–3 pilot partners (small fintechs)
- Publish first whitepaper on synthetic vs real data accuracy

Q2 (Months 4–6):

- Add fraud & credit risk models
- Integrate model testing API
- Launch self-serve web dashboard
- Run paid POCs and publish ROI metrics

Q3 (Months 7–9):

- Expand sandbox features (insurance + DPDP module)
- Secure partnership with IIT/IIM advisor or fintech lab
- Onboard one mid-tier bank or RegTech firm
- Validate DPDP compliance tool

Q4 (Months 10–12):

- Launch premium “Fraud Stress Engine” module
- Begin Southeast Asia expansion pilots (Indonesia, Vietnam)
- Raise seed round (■3–5 Cr)
- Projected ARR: ■1 Cr+ with 3–5 enterprise clients

Long-Term (18–24 months):

- RBI sandbox integration
- National-level synthetic data certification framework
- Expansion into new domains: health, telco, commerce risk
- Goal: India’s first Synthetic AI Risk Infrastructure